

GENERAL AND REVENUE SECRETARIAT.

1893-4
191
(*Muzrai*)

File No. 26

Serial Nos.

Papers Filed.

Month _____

SUBJECT.

*Sanctioning a revised Estimate for
Rs 300/- for re-building the temple of
Himavah Kefara Anjaneyaswami at
Chital*

PREVIOUS REFERENCES.

AFTER REFERENCES.

(General Serial No. 30)

270
1893 R 194

From The Deputy Commissioner,
Chitaldroog District

To

The ~~Chief~~ Secretary to the ~~Government~~
Government of Mysore.

Muzrai Department.

Dated 26th

Despatched 27th

Received 29-9-93

September
1893.

Enclosures No. 2 including
General No. 249. Plan which is
No. 21/2 sent separately.

Submitting for Sanction
Plan and Estimate
of the probable cost
of constructing an
Architectural Platform:
= Platform over the Anjanyas.
= Swamy's Temple at the
Rajagiriya gate.
Chitaldroog Fort.

Sanctioned
18/9/93
21/10/93

To the same No 344-5
27.26-93 27/3/10/93

No: 249. Cu: 21. 2. Deputy Commissioner's Office
Chitaldroog District
Dated 26th September 1893.

From,

The Deputy Commissioner
Chitaldroog District

To,

The Secretary to the
Government of Mysore
Muzarai Department

Sir,

I have the honor to state that the Temple of Kuvavathketaia - Sujaneyaswami in the Town of Chitaldroog is an Institution under Muzarai management and gets a small monthly Tasduk of Rs: 11-7-9 from Government.

2. Being without a local habitation of its own, the deity is kept in a portion of the house of the Archak in an undesirable locality. In my opinion it ought to be provided with a separate small building in a better and healthier locality.

3. In front of the main entrance into the Town called Rangigan:

-bagab, there is a nice piece of vacant ground on either side of the Road.

On one side, stands a Temple called Ramadivargudi - It is a private Temple maintained by subscription.

The Pooja is regularly performed and the deity is held by the Townspeople in great Veneration - This Temple is a

depreciated and unsightly tiled - building - I have arranged to have it pulled down and rebuilt as per

Plan herein enclosed for perusal and obliging return - I propose to construct

a similar building on the other side of the Road and instal in it the deity mentioned in the last Para -

The two Temples would then stand side by side with a broad road in between them - The site chosen is a good one while the Plan is cheap

best

great and ornamental.

4. The Private Temple will be built entirely at the cost of the Townspeople themselves - The estimated cost of the other or Government Temple is Rs: 200 of which Rs: 50 will be contributed by the people interested in it. There being no money to the credit of this Institution in the Government Treasury, I beg to recommend that the balance of Rs: 150 be sanctioned from the Muzarai Grant - The amount applied for is very small and I am in hopes of your acceding to my request that it be paid by Government - I am anxious to see the deity properly housed - The work will be started and expeditiously and substantially done as soon as sanction is accorded. An estimate in respect of it is here -

...

with Submitted

I have the honor to be,

Sir,

Your most obedient servant

Greenwood
Deputy Commissioner
Hon Chas. McDougall

Read: — Muzrai

Letter N^o $\frac{249}{21}$ of the 21st Sept^r 193, from the Dy. Commr, Chitaldrug Dt., Submitting with plan and estimate a proposal for re-building at Chitaldrug Kasaba the temple of Himavat Ketara Anjaneyaswamy at a cost of Rs 200/- and stating that a sum of Rs 50/- will be contributed by the people; and, soliciting an allotment for the balance of Rs 150/- ~~from~~ ~~the balance~~ from the Muzrai Budget grant for 1893-94.

N^o $\frac{344}{5}$ of $\frac{3}{5}$ / 10/93
Muz. 726-93
En 2.

Order thereon —

The estimate for Rs 200/- is sanctioned, the charge being met as follows —

Specified below: —

From the State Grant
of Rs 15,000/- sanctioned
for the repairs of mu-
-traie institutions
in the Province for
the year 1893-94

to

MUZARAI
(General Serial No. 30.)

189

150/-

From

To

From the contribution
to be paid by the people

50/-

Dated

Despatched

Total Rs 200/-

Received

Enclosures No.

General No.

Muzarai F. No.

2. The contribution of
Rs 50/- should be re-
covered at once and
credited to the Treasury.
3. The work should be
carried out without
delay under the super-
-intendence of the Dy.
Commr. who should
submit a completion
report in due course.

Secy.

Mysore Govt. Central Press, Bangalore.—26-9-93-1,000.

To The Dy. Commr., Chitaldrug.


With the sanctioned estimate & plan.

Comptroller with a copy of the abstract estimate.

v-11-93

(General Serial No. 30.)

1895



From *The Deputy Commissioner*
Chitaldroog District

To *Mysore*
The Chief Secretary to the Government of Mysore.

Dated *6th* April 1895.

Despatched

Received *10/4*

Enclosures No. 3.

General No. *786*
No. *38*

*Submitting for sanction
a revised estimate for
re-building the temple
of Himavathkethana
Anjanaya Swamy
at Chitaldroog.*

To the Same: 904-57 28/4/95

The Mysorei Secretary to the
Government of Mysore
Bangalore.

—
In submitting a revised
estimate for re-building
the Temple of Himavat.
-Kaithara Anjanayalwamy
at Chitaldurg, has the
honour to state that an
estimate for Rs: 200/- was
sanctioned for this work
in Proceedings of Govt
No 344-5 dated 3rd October
1893. The work has
nearly been completed
and the bill has come
to Rs: 265-10-8 of which
Rs: 200/- have been paid
to the Contractor. In course
of execution, it was
found that the original
estimate contained no
provision whatever for
1 or 2 items of work while
the provision made for
1 or 2 others was insufficient.
The

The estimate has had to be thus unavoidably exceeded by 100 Rs. The only item of work still remaining to be done is the fixing of stone posts with wooden bars in the front and sides of the building.

2. Under these circumstances, requests that the revised estimate be kindly sanctioned in supervision of the original one which is herewith returned for reference.

The excess cost of Rs. 100. is proposed to be met from the surplus fund at the credit of the *Muzari* institutions of this District which amounted to Rs. 2781-5-8 at the end of February 1895 as will be seen from the Treasury Officer's Certificate herein enclosed.

3. In conclusion it may be observed that the work has been satisfactorily carried out and that the usual completion

Completion report
will be submitted
as early after the
accord of sanction
to the revised estimate
as may be practicable.

Yours sincerely
Deputy Commissioner.

Read.

Gout^u Pro: No $\frac{344-5}{M-726-93}$
dated 3rd Oct '93 —
sanctioning an estimate
amounting to Rs 200/- for
rebuilding the temple of
Himavat Kethara Anja-
neya swami at
Chitaldroog.

Letter No $\frac{736}{38}$ dated
6th April '95 from the
Dy Commr, Chitaldroog,
Dist, submitting for
sanction a revised estimate
for Rs 300/- for rebuilding
the aforesaid temple.

No $\frac{904-5}{26-93}$ dated $\frac{13}{15}/4/95$
En: 2+2

Order thereon

The revised estimate
now submitted amounts
to

to Rs 300/-. The estimate already sanctioned in the Pro cited above is for Rs 200/.

The excess or the balance to be now sanctioned is Rs 100/.

2 The Dy Commr now reports that the original estimate has had to be unavoidably exceeded by Rs 100/- and that the entire work has been satisfactorily carried out

3 Under the foregoing circumstances, the excess outlay of Rs 100/ is sanctioned, the charge being met from the Muzrai Surplus Fund of Rs 2781-5-8 available at

at the credit of the
District on the 28th.
Feb: '95.

Fair draft ^{at} Secretary.
mm

To, The Dy Commr White
Dangdt with the
estimates.

— " — Comptroller to
the Govt of Mysore
with a copy of the
revised abstract
estimate + Treasury
officer's certificate